

RESOLUTION NO. 7-2011-75

CHANGE ORDER NO. 1-Final

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Concrete Improvements along Timber Boulevard in the Stoneybrook Development (Funded through the C.D.B.G. Program, Year 32), in the Borough of Barrington, Camden County, New Jersey;

WHEREAS, Change Order No. 1-Final was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Barrington that Change Order No. 1-Final is hereby authorized and approval is hereby granted to revised the contract amount from \$30,526.38 to \$37,387.50.

Date: _____

John Rink, Mayor

Date: _____

Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on _____.

Date: _____

Terry Shannon, R.M.C., Borough Clerk