

RESOLUTION NO. 11-2009-116

CHANGE ORDER NO. 2

WHEREAS, it was necessary to make changes in the scope of the work to be done in completing the Municipal Building Roof Replacement; and

WHEREAS, Change Order No. 2 was developed to itemize and authorize those changes;

WHEREAS, certification has been received by the Treasurer/Finance Officer that sufficient funds have been allocated for the Change Order;

NOW THEREFORE, BE IT RESOLVED, by the council of the Borough of Barrington, that Change Order No. 2 is hereby authorized and approval is hereby granted to revise the contract amount from \$ 131,643.43 to \$ 132,655.40 (increase of \$1,011.97).

BOROUGH OF BARRINGTON

November 10, 2009

By: _____
John D. Rink, Mayor

Attest: _____
Terry Shannon, Clerk/RMC