

RESOLUTION NO. 4-2011-36

CHANGE ORDER NO. 1

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the traffic signal synchronized simulation model for the intersection of White Horse Pike and Bell Avenue as part of the White Horse Pike Redevelopment project; and

WHEREAS, Change Order No. 1 for Shropshire Associates LLC was developed to itemize and authorize those changes; and

WHEREAS, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order in Ordinance 958;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Barrington that Change Order No. 1 is hereby authorized and approval is hereby granted to revise the contract amount from \$4,825.00 to \$6,268.50 (increase of \$1,443.50).

Date: _____

John D. Rink, Mayor

Date: _____

Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on _____.

Date: _____

Terry Shannon, R.M.C., Borough Clerk