

RESOLUTION NO. 5-2010-46

CHANGE ORDER NO. 3-FINAL

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 2009 Street Improvement Program: Roadway Reconstruction - Second Avenue, Kingston Avenue to Austin Avenue [Funded by the NJDOT Local Aid Infrastructure (Discretionary Aid) Funding (L.A.I.F.), FY2009], in the Borough of Barrington, Camden County, New Jersey;

WHEREAS, Change Order No. 3-Final was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Barrington that Change Order No. 3-Final is hereby authorized and approval is hereby granted to revise the contract amount from \$172,606.90 to \$173,786.90 (increase of \$1,180.00).

Date: _____

John Rink, Mayor

Date: _____

Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on _____.

Date: _____

Terry Shannon, R.M.C., Borough Clerk