

RESOLUTION NO. 5-2010-47

CHANGE ORDER NO. 4

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the **2009 Street Improvements Program** - Driveway Replacement along Trinity Place (Funded by the Camden County Community Development Block Grant Program, Years 30 and 31); Roadway Reconstruction along the following intersections: (B) Fifth Avenue and Reading Avenue, (C) Fourth Avenue and Reading Avenue, (E) Albertson Avenue and Dubois Avenue and (F) Chesterfield Road and Nassau Drive; and Partial Roadway Reconstruction, School Lane and Woodland Avenue in the Borough of Barrington, Camden County, New Jersey;

WHEREAS, Change Order No. 4 was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Barrington that Change Order No. 4 is hereby authorized and approval is hereby granted to revised Contract amount from \$377,563.17 TO \$389,313.17 (Net Increase \$11,750.00).

Date: _____

John Rink, Mayor

Date: _____

Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on _____.

Date: _____

Terry Shannon, R.M.C., Borough Clerk