

**RESOLUTION NO. 7-2009-79**

**CHANGE ORDER NO. 3**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the 2008 Capital Improvements at Second and Austin Avenues (partially funded by the New Jersey Department of Transportation FY2008) in the Borough of Barrington, Camden County, New Jersey; and

**WHEREAS**, Change Order No. 3 was developed to itemize and authorize those changes; and

**WHEREAS**, certification has been received by the Treasurer/Finance Officer that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Barrington that Change Order No. 3 is hereby authorized and approval is hereby granted to revise the contract amount from \$357,234.46 to \$359,354.35.

**BOROUGH OF BARRINGTON**

**JULY 14, 2009**

**BY:** \_\_\_\_\_  
**John D. Rink, Mayor**

**ATTEST:** \_\_\_\_\_  
**Terry Shannon, Clerk/RMC**

I, Denise Moules, CFO for the Borough of Barrington, hereby certify that funds are available for this Change Order in Capital Account No. C-04-55-215-905-101.

\_\_\_\_\_  
**Denise Moules, Finance Officer**