

**RESOLUTION NO. 8-2011-80**

**CHANGE ORDER NO. 5**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the 2009 Street Improvements Program - Driveway Replacement along Trinity Place (Funded by the Camden County Community Development Block Grant Program, Years 30 and 31); Roadway Reconstruction along the following intersections: (B) Fifth Avenue and Reading Avenue, (C) Fourth Avenue and Reading Avenue, (E) Albertson Avenue and Dubois Avenue and (F) Chesterfield Road and Nassau Drive; and Partial Roadway Reconstruction, School Lane and Woodland Avenue in the Borough of Barrington, Camden County, New Jersey;

**WHEREAS**, Change Order No. 5 was developed to itemize and authorize those changes.

**WHEREAS**, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Barrington that Change Order No. 5 is hereby authorized and approval is hereby granted to revised Contract amount from \$389,313.17 to \$417,183.79.

Date: \_\_\_\_\_

\_\_\_\_\_  
John Rink, Mayor

Date: \_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on \_\_\_\_\_.

Date: \_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk