

**RESOLUTION NO. 5-2011-48**

**CHANGE ORDER NO. 3-FINAL**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the 2010 Street Improvements Program - Proposal No. 1 – Base Bid (“a” through “h”) Proposal No. 2 – Base Bid; and Proposal No. 4 – Base Bid (“a” and “b”) in the Borough of Barrington, Camden County, New Jersey;

**WHEREAS**, Change Order No. 3-Final was developed to itemize and authorize those changes.

**WHEREAS**, certification has been received by the Treasurer/Finance Director that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Barrington that Change Order No. 3-Final is hereby authorized and approval is hereby granted to revise the Contract amount from \$148,807.89 to \$127,579.00.

Date: May 10, 2011

\_\_\_\_\_  
John D. Rink, Mayor

Date: May 10, 2011

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Barrington on May 10, 2011.

Date: \_\_\_\_\_

\_\_\_\_\_  
Terry Shannon, R.M.C., Borough Clerk